ITWS
at Kansas City

2002 2003
D | FY Seq. |Name Dur. Start Finish Q1 Q2 QB | o4 QL | 2 Q3
1140 | FYO3#1 KANSAS CITY (MCI) Production 143d  9/4/02 4/3/03 h
Replacement
1141 MCI Production Replacement GFI Adaptation od 9/4/02 9/4/02 Il 9/4/02
Data Available
1142 MCI Production Replacement Comm. Service 0d 11/28/02 11/28/02 Il 11/28/02
Activated |
1143 MCI Production Replacement FAA Advisory 0d 11/22/02 11/22/02 W 11/22/02
to Raytheon re: 4500 Form |
1144 MCI Production Replacement Raytheon 0d| 12/7/02 12/7/02 W 12/7/02
Submission of 4500
1145 MCI Production Replacement FAA Site Prep 10d  11/28/02 12/11/02 [ |
1146 MCI Production Replacement Inside 10d  11/28/02 12/11/02 a
Wiring to Complete End-to-End
1147 MCI Production Replacement Power & 10d  11/28/02 12/11/02 |
Grounding (ANI)
1148 MCI Production Replacement FAA Comm. 5d| 12/12/02 12/18/02 ]
Lines C/O
1149 MCI Production Replacement FAA Site 1d| 12/19/02 12/19/02 |
Readiness Review (SRR)
1150 MCI Production Replacement Pack and Ship 10ed  12/27/02 1/6/03
1151 MCI Production Replacement System 1d 1/6/03 1/6/03 1/6/03
Delivered
1152 MCI Production Replacement System 10d 1/7/03 1/20/03
Installation & Checkout
1153 MCI Production Replacement Install and 4d 1/7/03 1/10/03 |
Verify Raytheon Installation
1154 MCI Production Replacement Connect 4d 1/13/03 1/16/03 ]
Live Interfaces
1155 MCI Production Replacement Dry Run 2d 1/17/03 1/20/03 |
SAT
1156 MCI Production Replacement SAT TRR 1d 1/21/03 1/21/03 |
1157 MCI Production Replacement SAT 5d 1/21/03 1/27/03 0
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1158 MCI Production Replacement SAT Quick Look 2ed 1/27/03 1/29/03 |
Report
1159 MCI Production Replacement Formal SAT 15ed 1/27/03 2/11/03 |
Report (P)
1160 MCI Production Replacement Formal SAT 15 ed 3/13/03 3/28/03 |
Report (F)
1161 MCI Production Replacement Contract 1d 1/30/03 1/30/03 |
Acceptance Inspection (CAl)
1162 MCI Production Replacement Field 4 ewks 1/30/03 2/27/03 |
Familiarization
1163 MCI Production Replacement Initial 1d 2/28/03 2/28/03 |
Operational Capability (IOC) (Partial JAI)
1164 MCI Production Replacement Operational 30 ed 2/28/03 3/30/03 |
Suitability Demonstration (OSD)
1165 MCI Production Replacement Joint 2d 3/31/03 4/1/03
Acceptance Inspection (JAI)
1166 MCI Production Replacement Operational 1d 4/2/03 4/2/03 Il 4/2/03
Readiness Date (ORD)
1167 MCI Production Replacement Commissioning 1d 4/3/03 4/3/03 |
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